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Progress Report #10

Reporting Period: 1 April through 30 April 1962

In Task 2.3.1, the control site miniature photography is being evaluated

In Task 2.3.2, the coordinate data reread from the selected image points

In Task 3.2, a first draft of the manual is complete, except for two chapters;
one, comparing the conirol site photography results, and the second, des-

In Tesk 2.3.1, the control site miniature photography will continue to be

In task 3.1, about the middle of May it is planned to have the technical and
wanual production personnel evaluate the first draft for changes and production

In Task 4.0, consultants in the field of education will again be used to assist
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and data obtained by graphical means.
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has beenwrcomputed.
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cribing how to use Part II of the manual.
I, Work Anticipated for the Month of May
A,
eviluated by graphical means.
requirements.
<.
in altering and refining methods of presentation,
0. In Task 5.0, manual testing will begin.
EI

in Task 7.0, toward the end of the raonth preparation of the final report will
begin.,
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